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Meeting minutes are attached. Minutes are comprised of the following:

Attachment 1 - Agenda
“Attachment 2 - Attendance Record

Attachment 3 - 100 Area UMM Minutes — January 2000

Attachment 4 - Status of CVPs to be Approved in FY00

Attachment 5 - Appendix A Summary of 116-DR-7 Verification Soil Sampling and

Analytical Results
Attachment 6 - Backfill Concurrence Checklist
Attachment 7 - Listed Waste — FO03 (Methanol)
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UNIT MANAGERS MEETING AGENDA

3350 George Washington Way, Room 1B45
February 17, 1999

1:00 —4:00 p.m. l(_)Q Area 1B45

General

¢ Burial Grounds FFS/PP Status

» 100 Area SAP/RDR status

National Remedy Review Board Comments

Cleanup Verification Packages

- Status of CVPs “in process”

- Schedule for Regulator review of CVPs for rest of FY00
- Agreement on use of new version of RESRAD

“White paper” on Risk Assessment
MTCA values for Arsenic and Lead in old Orchard Areas (e.g., at H and F Reactor Areas)

“Marginal Contamination areas” - Lookup Values for 2018

100 H, F and K, Group 4
o Updated 100-F Potential to Emit Calcs for Pipe Cutting, and Request for Meeting with DOH
e Review of 100-H Potential to Emit Calcs for Pipe Cutting
e Arsenic Strategy
e 116-H-1 Disposal Trench Significant Plume to the South (include as part of H1 or separate from H1)
# General Up Date on Work Progress at H and F

100N

» 100-NR-1 TSD Remedial Design/Action
- Procurement Status
-  RDR/RAWP and SAP Status
- Readiness Review

100-B/C and D ‘
e Review of Potential to Emit Calcs for Pipe Cutting
¢ Status on Radiological Downposting at 100-B/C Group 1 Sites

Groundwater



Attachment 3

MEETING MINUTES
REMEDIAL ACTION AND WASTE DISPOSAL
UNIT MANAGERS’ MEETING ~ 100 AREA
February 17, 1999

Attendees: See Attachment #2

Agenda: See Attachment #1

1:00 — 4:00 p.m. 100 Area Room 1345
General

5-Year Review Process - EPA discussed this review process, in which they will evaluate
the implementation of Hanford remediation activities conducted thus far. The review will
make the determination whether remedial actions are being protective of human health and
the environment. The document, which is to be written by the EPA Region 10 Hanford

. Office, will not re-evaluate remedial action decisions. All four National Priority List (NPL)

sites (1100, 200, 300 and 100 Areas) will be evaluated, and the initial product will be four
separate documents under one cover (including Ecology and EPA sites). The review will
include all Operable Units, including those that do not currently have a Remedial
Investigation/Feasibility Study completed for the unit. The review will include all sites
remediated for future unrestricted land use that can removed from the NPL. DOE and
Ecology will review the document and concur on the document. EPA personnel involved in
the 5 Year Review process may also need DOE support in conducting site walkdowns of all
sites during March-April timeframe and in providing any needed site data. The document is
being prepared at this time, and the draft is expected to be available in April. The final
document will be completed in the summer.

Outfall structures — DOE (John Sands) introduced Loren Oakes of Energy Northwest (EN).
EN currently has a consulting company studying outfall remediation at the Hanford
Generating Plant (HGP). Loren is currently working on the remediation of the HGP outfall
located within the 100 N Operable Unit. Loren discussed EN's initial idea and approach to
dealing with the outfall. The primary focus will be to stabilize potential contamination; the
plan proposed by EN calls for installing a concrete plug in the outfall pipe that discharges
to the river. The outlet to the river is secured from any potential effluent discharge. No
excavation/demolition would be conducted during plug instaliation. Loren asked if there
was any other information or input on this activity that he could integrate into EN's HGP
outfall remediation plan. ERC (John April) took the action to provide Loren with preliminary
designs on outfall structures.

Burial Grounds Focused Feasibility Study/Project Plan (FFS/PP) Status — ERC (John April)
stated that internal ERC review in response to regulator comments is aimost complete.
ERC and EPA agreed to hold an informal meeting to review document modifications made
so far. The formal response will then be submitted formally to EPA. EPA (Dennis Faulk)
stated that, as a result of the National Remedy Review Board comments, the guidance to
achieve the Remedial Action Objectives in the FFS must be revised to change the -
preliminary remediation goal of 15 mrem/yr above background to the National Contingency
Plan risk range of 10" to 10°, However, the standard of 15 mrem/yr above background for
radionuclides is used to develop soil cleanup standards for direct exposure because of
multiple contaminants at Hanford waste sites.



Cleanup Verification Packages (CVPs)

- Status of CVPs "in process”- ERC (Mark Sturges) provided a handout (Attachment 4)
containing the CVP document review status and schedule for this calendar year. EPA
(Dennis Faulk) requested that document changes in response to EPA comments be
pointed out. ERC noted that EPA had seven Rev. 0 CVP documents in their hands for
signature and the draft 118-C-2ABC CVP for EPA review and comment. EPA indicated
that they were ready to sign off on all the CVPs (Rev. 0 and draft) as soon as ERC
demonstrated to EPA that all their comments were incorporated. The handout also
included a table displaying isotope lookup values for use in 2000 that would represent a
15 millirem per year dose in 2018. As discussed in the January Unit Manager Meeting,
attendees are investigating whether allowing contamination levels to decay below
cleanup levels by 2018 would be an approach in balance with active soil remediation.
As all parties review the information, the alternative “natural decay” method will be
discussed further.

- ERC provided the regulators with a handout consisting of the Waste Site
Reclassification (WIDS) form and a 12 page document entitied “Closeout Information
for the 118-DR-7 Inkwell Crib” (Attachment 5). This short document is designed to
serve as a CVP document for sites such as 116-DR-7, which has proven
contamination-free by sampling and comparison to a similar sites. ERC explained that
with such sites, an abbreviated closeout document would suffice in place of a full-blown
CVP document. ERC proposed that the abbreviated Closeout Information Document
be used in appropriate cases. The regulators took the action to review the document
as a possible approved way to document clean site closeout.

- Agreement on use of new version of RESRAD — not discussed.

« “White paper" on Risk Assessment — EPA (Dennis Faulk) stated that review of this paper is

in progress.

*Marginal Contamination areas” — Lookup Values for 2018 — The information provided
above in Attachment 3 (Status of CVPs “in process) was further discussed. The regulators
discussed the areas where the natural decay remediation altemative could be used. EPA
(Dennis Faulk) made a request for information on the amount of materials removed and
correlating budget spent on remediation of areas that would have decayed to acceptable
levels between now and 2018. This information will be used to evaluate the use of natural
decay where possible in the future. ERC (Jon Fancher) took the action to provide EPA
with this information from the 116-C-1 site information as a representative case. EPA will
review the information and discuss the natural decay approach further at the March Unit

Manager Meeting.

DOE (Glenn Goldberg) asked ERC to verify what portion of analytical site closeout data has
been entered in the Hanford Environmental Information System (HEIS). Some DOE
personnel have not been able to locate closeout data. ERC (Jon Fancher) verified that all
of the closeout data, specifically the verification sample data, has been entered in the HEIS
system. ERC asked DOE to provide feedback on HEIS use and offered needed support if
the data did not appear to be in the system or accessible. _



100 H, Fand K, Group 4

General Update on Work Progress at H and F - ERC (Tom Kisenwether) provided the
status of Group 4 remediation activities. The 100 H pipeline removal is approximately 70%
complete. ERC is encountering, identifying and remediating plumes as waste sites are
nearing completion in the 100 H Operable Unit. The 100 F air monitors will be operational
in about a week, commencing the required four weeks of pre-remediation air sampling.
EPA (Dennis Faulk) reiterated the desire to minimize dust suppression water use. ERC
agreed to support water usage minimization as much as possible. ERC stated that it is
concemed with the dust potential when remdiating the 116-F-1 Ash Pit.

Review of Updated 100 F Potential to Emit (PTE) Calculations for Pipe Cutting, and
Request for Meeting with DOH — ERC stated that the 100 F PTE caicuiations did not
include torch cutting activities. ERC will revise the PTE calculations to properly include the
torch cutting. ERC requested EPA's approval for ERC to meet with DOH and obtain -
approval for the revised calculations. EPA provided approval and requested to be present
at the meeting. ERC stated that there may also be 100 D PTE caiculation revisions as a
result of recent scale sampling, and if possible ERC will try to combine all of the revised
calculations in to the single meeting with DOH and EPA. The scale in the 100 H Area
pipelines was also sampied. The results from this sampling will be compared to the scale
data used in the 100-H Area PTE calculations.

MTCA values for Arsenic and Lead in old Orchard Areas (e.g., at H and F Reactor Areas)
— ERC (Mark Buckmaster) reviewed the arsenic’s historical use in the 1930s and 1940s as
a pesticide during the pre-Hanford agricultural period. ERC will revise the Remedial Design
Report/Remedial Action Work Plan to change the arsenic default value from the Hanford
background value to the higher state background value. EPA stated that this would be
acceptable solution. However, EPA still requires analytlcal data such as variance samples
to provide a sound technical basis for the higher arsenic ievels. ERC stated that arsenic
samples would be included in the 100-F plan detailed work plan

ERC identified that a significant plume in the south 116-H-1 Disposal Trench has been
identified and is working with DOE to obtain funding to complete remediation of the 116-H-

1 south end plume.

100N

100-NR-1 TSD Remedial Design/Action

- Procurement Status -ERC (Rick Donahoe) stated that six bids had been received for
the project. ERC requested clarification on some of the bid information. The bidders
are in the process of providing answers to the ERC clarification questions. In addition,
fiscal year 2000 (FY 2000) funding had to be adjusted to compensate for a $750,000
shortfall. ERC requested that bidders provide a Best Revised Offer (BRO) for the
project, reallocating FY 2000 funds to future years by moving forward some of the
mobilization costs. The BRO proposals are due on 2/23/00 from the bidders to ERC.
On the current schedule, ERC plans to award the bid on 3/20/00.

- RDR/RAWP and SAP Status - ERC will transmit the SAP document to DOE on
2/17/00. ERC should complete RDR/RAWP revisions and provide that document to
DOE in about a month. EPA asked if transuranic waste would pose any concern during



.remediation activittes. ERC replied that the transuranic waste would not be a problem
due to the method of excavation and the waste designation that would be used.

- Readiness Review — The Project Readiness Review is proceeding on schedule. ERC is
finalizing the formal letter, from DOE to Ecology, requesting the deletion of some
pipeline scope. The pipeline is located next to the 116-N-2 site (known as the “Golfball”
site), and is being deleted due to its location in a highly radiologically contaminated
area at great depth. The Auditabie Safety Analysis for the 116-N-3 Crib shouid receive

approval signatures shortly.

100-B/C and D

BC pipelines — EPA (Dennis Faulk) requested that ERC provide cost and schedule
information for the completion of the B/C pipelines removal. EPA would use the information
to evaluate commencing the work this fiscal year versus deferring the work to a later year.
ERC (Alvin Langstaff) took the action to provide the requasted information. The Tri-Party
Agreement milestone to complete the B/C pipaline remediation currently has a completion
date of 2/28/01. The milestone end date may be changed.

Review of Potential to Emit (PTE) Calculations for Pipe Cutting — As previously discussed
(Review of Updated 100 F Potential to Emit Caiculations for Pipe Cutting), ERC stated that
there may also be 100 D PTE calculation revisions. Recent scale samples were obtained
from the near-reactor pipe. Scale samples were taken because there was increased
radioactivity detected on the worker lapel monitors. The 100 D PTE calculations may need
to incorporate recent data from scale samples in near-reactor pipe if the results are above
the constituent concentrations used on the original PTE calculations. if possibie, ERC will
try to include the discussion of these revised calculations in the 100 F PTE caiculation
revision meeting with DOH and EPA.

Status on Radiological Downposting at 100-B/C Group 1 Sites - ERC (Frank Corpuz) will
provide DOE (Glenn Goldberg) with a draft request letter to the regulators.

DOE and Ecology have signed the backfill concurrence checklist for the 118-D-7 site
(Attachment 8).

Groundwater

DOE (Arlene Tortoso) provided that status of the FOO03 issue, which addresses whether the
FOO03 listed waste code applies to effluents such as 100-HR-3 Pump and Treat wastes and
extracted aquifer. Wayne Soper reviewed and gave approval signature to a summary

document that summarized and provided rationale that supports FO03 not being applicable

such wastes (Attachment 7).



STATUS OF

CVPs TO BE APPROVED IN FY00 Attachment 4
) I-'\‘egulator Prepare
Site Designation Site Type Prepare Draft] Review Rev. 0 Approved
BC Group 3 Sites ———
116-B-4 French Drain Complete Complets Complete At EPA
116-B-68 Crib Complete Complete Complete At EPA
116-B-9 {French Drain Complete Complets _ [Complete AtEPA
116-B-2 Fuel Storage Basin Trench Complete Complete Complete AtEPA
116-B-3 Crib Complete  |Complete  |Gompiete At EPA
116-B-10 Dry Well Complete Complete Complete At EPA
118-B-12 ICrIb Complete Complete  |Complete At EPA
116-C-2A/B/IC & OB __|Crib/Pump Stafion Complete ALEFA
118-B-6A/B-18° Crib/Storage Tanks in Progress
|O/DR Group 2 Sites —
116-D-7 Retention Basin in Progress
100-D-18 (10704) | Siudge Disposal 1rench in Progress
100-D-19 ludge PRt Locating Stte
1116-DR-1&2 Trench Sampling
|O/DR Group 2 Pipelines
Tm%ﬂ'Lﬁmp 2 North Pipelines Excavabng _
1607-D2 Group 2 Pipelines Sampling
100-D-49:2 Group 2 East Pipeiines In Progress
100-D-48:2 1Group 2 West Pipelines In Progress
100-D/DR Group 2 PAL O/B Files In Progress
[DIDR Group 3 Sites L
118-D-3 French Drain WIDS Site Closeout Activities
116-04 French Drain Sampling
116-D-8 French Drain Sampling
.[118-D-1A Storage Basin Trenches Excavaiing
{116-D-18 Storage Basin Trenches Excavating
116-D9 Crib Sampling
116-D-2 Crib Sampling
116-DR6 Liquid Disposal Trench Sampling
[116-DR+4 Pluto Crib Sampling
100-D-12 NaCr2 Station - Excavati
116-DR-3 Storage Basin 1rench Locating She
100-D-62 Drywell Excavating
116-DR-7 Inkwell Crib Sampling
ID/DR Group 3 Pipelines i
100-D-Fipeiines [Group 3 100-D Pipelines Excavaiing
100-DR-Pipelines Group ?L:I_OO»DR Pipelines Excavating
D/DR Grp 3 O/8 Group 3 Pipeline Overburden
H Group 4 Sites -
1607-H-2 Septic _Tank Sampling
1607-H-4 Septic Tank Sampling
116-H-) 107-H LW Disposai Trench Excavating _
116-H7 Retention Basin Excavating
100-H-5 Siudge Disposal Trench Excavating _
100-H-17 Overflow Area Excavating
100-H-21 H Reactor Pipelines Excavating
100-H-24 151-H Substation Excavating
116-H-2 110-H Trench
100-H-2 | Thimble Guide Rod Pil
100-H-30 Sewage Pil
116-H-3 French Drain
F Group 4 Sites .
l100-F-2 [PNNL Strontium Garden {

Status Date: 2/16/00 2:09 PM
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Problem:

Create lookup values for use in 2000 that will provide for protectiveness of 15 mremvyr in 2018

~ isolope . | HalfLite | Elapsed Iime | Inverse of
o (years) (years) decay factor
432.2 18 1.03
5730 18 1.00
5.271 18 10.66
3017 18 1.51
133 18 2.55
8.5 18 4.34
4.96 18 12.37
100 18 1.13
87.74 18 1.15
24100 18 1.00
6540 18 1.00
28.8 18 1.54
2.14E405 18 1.00
1.41E+10 18 1.00
12.33 18 2.75
2.45E+05 18 1.00
7.04E+08 18 1.00 :
4.47E+09 18 1.00 aH)

Note:Am241 is a daughter of Pu241, and as such will not decay over the next 75 yea

DRAFT

Attachment 4



Attachment 5

Appendix A

Summary of 116-DR-7 Verification Soil Sampling and
Analytical Results

10
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Attachment 5
4.0 STATEMENT OF PROTECTIVENESS '

This verification package demonstrates that remedial action at the 116-DR-7 site has
achieved the RAOs and corresponding RAGs established in the approved ROD (EPA
1999) and RDR/RAWP (DOE-RL 1998b). Materials that contain COCs at
concentrations exceeding the RAGs have been excavated and disposed of at the
ERDF. The remaining soils have been sampled and analyzed to show that residual
concentrations will support future land uses that can be represented (or bounded) by a
rural-residential scenario. This scenario, assumes multiple exposure pathways (e.g.,
ingestion, inhalation, direct exposure) for shallow zone soils. (The acceptability of
unrestricted direct exposure to deep zone soils has not been demonstrated; therefore,
institutional controls to prevent uncontrotled drilling or excavation into the deep zone
[i.e., below 4.6 m (15 ft)] are required.} This package also demonstrates that residual
COC concentrations pose no threat to groundwater or the Columbia River. The 116-
DR-7 site is thus verified to be remediated in accordance with the ROD and may be
backfilled.



Attachment 5

3.3 CLEANUP VERIFICATION ANALYSIS AND RESULTS

Formal data validation was not performed for this site. However, supplementary data
evaluation was performed on all sample delivery groups. To ensure adequate data
quality, data quality assessment (DQA) investigators reviewed the study objectives in
the SAP (DOE-RL 1998a) to determine the context for analyzing the data. The context
for analyzing the data includes a comparison of analytical results to the PARCC '
parameters as specified in the SAP (DOE-RL 1998a). The DQA results show that the
analytical data, for the 116-DR-7 site, are suitable for decision making purposes.

All results were below detectable limits or below background (uranium), except for

cesium-137 (0.073 pCi/g) and europium-152 (0.218 pCi/g) in sample BOX439. The Site

verification look-up values for these radionuclides to meet a 15 mrem/yr criteria are 6.2 _
pCilg for cesium-137 (two orders of magnitude higher than the sample result) and 3.3 ;
pCilg for europium-152 (one order of magnitude higher than the sample result).

These samples were also compared to levels of cesium-137 and europium-152 at the
116-DR-9 site (BHI 1999a), which were evaluated through RESRAD to confirm that the
site met the 15 mrem/yr criteria. The values used for the RESRAD model at 116-DR-9
were 2.84 pCi/g for cesium-137 and 0.405 pCi/g for europium-152 (BHI 1999a). Even
though these results are significantly higher than the results for the 118-DR-7 site, they
still met the 15 mrem/yr above background cleanup criteria. This demonstrates that the
two values detected at 116-DR-7 also meet the cleanup criteria. Thus, no further
statistical analysis or RESRAD modeling was needed for this site to demonstrate that
cleanup criteria were met.
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Figure 2. Sample Design for the 116-DR-7 Site
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Attachment 5
3.0 CLEANUP VERIFICATION SAMPLING AND ANALYSIS

. The sampling and analysis process to verify site cleanup involves many steps. This
section presents a generalized description of the cleanup verification methodology.

3.1 SAMPLE DESIGN

Site cleanup verification sampling is governed by sampling designs developed in
accordance with the SAP and the instruction guide (DOE-RL 1998a, BHI 1999). In
general terms, the sampling designs specify collection of samples at random locations
to assess the variability and levels of any residual contamination. The shallow zone and
(if applicable) the deep zone are each divided into one or more decision units, and a
sampling design is developed for each unit. The shallow zone is defined as soil from
grade level to 4.6 m (15 ft) below the ground surface. In practice, the shallow zone is
typically represented by soils from the excavation sidewalls to a depth of 4.6 m (15 ft).
For this site, the entire excavation was considered to be in the shallow zone.

As illustrated in Figure 2, the sampling design divides each decision unit into sampling
areas that, in turn, are divided into 16 subareas; the center of each subarea is
designated as a sampling "node." A number of nodes in each sampling area are
randomly selected for variance sampling, and each sample is analyzed using Gamma
Energy Analysis. These results are used in the variance analysis.

Once the variance sampling, analysis, and data evaluation are completed, final cleanup
verification samples are collected from each sampling area. Each verification sample is
a composite formed by combining aliquots collected at randomly selected nodes within
the sampling area. The final cleanup verification samples for each decision unit
comprise the composite samples collected for each of that unit's sampling areas.

3.2 VARIANCE SAMPLING AND ANALYSIS

Variance analysis is performed for decision units where direct exposure is a concern.
Variance analysis (as described in the SAP, Section A.6 [DOE-RL 1998a]) determines
the site-specific number of final verification samples. The analysis uses the individual
variance samples and is based on the minimum detectable difference approach
presented in U.S. Environmental Protection Agency (EPA) guidance (EPA 1993). In this
approach, contaminant variability is quantified and used to determine the number of
samples required per EPA to represent the site for cleanup verification. Twenty-five
non-radioactive (quick tum-around laboratory [QTL]) process samples and three
variance samples were taken. From these samples, it was determined that six final
verification samples were required for this site.
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2.4 REMEDIAL ACTION DESCRIPTION

Remediat action at this site began on December 7, 1999 and ended on

December 8, 1999. Excavation of the 116-DR-7 site involved removing the overburden
materials, the contaminated structure, and underlying contaminated soil. Based on field
screening, overburden materials identified as potentially clean were placed in stockpiles
for potential use as backfill. Materials that were found to be contaminated were
disposed of at ERDF. On December 8, 1999, the excavation reached the design limit at
El. 137.4 m (451 ft). Cleanup verification sampling began and was completed on
January 21, 2000.

At the completion of remedial action and removal of the engineered structure, the
excavation was approximately 250.6 m? (2697 ft?) in area with a maximum depth of
approximately 4.6 m (15 ft). Approximately 65 tons of material from the site were
disposed of at ERDF. The excavation will be backfilled in the near future with
appropriate materials to the reference grade of El. 142.0 m (465.9 ft). Clean backfili will
be obtained from the nearby borrow pit 21. '
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2.0 SITE DESCRIPTION AND SUPPORTING INFORMATION

2.1 SITE HISTORY

The site was remediated on December 7, 1999 by removing 65 tons of material (tanks
and associated soil) and disposing of it at ERDF. The site consisted of two 2,080-liter
(650-galion) potassium borate solution underground storage tanks under a concrete
foundation pad. The code name "INK" was used for the solution because of its dark
color. The tanks held liquid potassium borate solution drained from the liquid 3X system
before the Ball 3X system upgrade.

Ground penetrating radar scans were dope in 1993 and 1996 to locate the crib. A
variety of locations were investigated before the 116-DR-7 site was found. An
anomalous zone was detected in the vicinity of the concrete crib monument (marker).
However, the anomalous zone appeared to be more characteristic of buried waste than
a liquid waste crib. A second suspect site was located 12 meters (40 feet) east of the
first scanned area. No anomalies were found in the second area. Finally, a document
review by R.W. Carpenter indicated two INK underground storage tanks were installed
beneath a concrete pad that was located between the two scanned areas. These two
tanks were removed during remediation activities. The site is approximately 1100 m
(3609 ft) from the 100-year flood level contour of the Columbia River (Figure 1).

2.2 SUBSURFACE CONDITIONS

The soil column (vadose zone) underlying the waste site and extending to groundwater
consists of material from the Hanford formation. The Hanford formation consists
predominantly of medium dense to dense sand and gravel, with varying amounts of silt
and cobbles. The long-term groundwater level beneath the site is estimated at

El. 117.6 m (386 ft) for analysis purposes, based on historical and current information
from adjacent groundwater wells. The depth to groundwater is estimated to be 19.8 m
{65 ft) beneath the floor of the excavation, and 24.4 m (80 ft) beneath surface grade
level. Groundwater elevations in adjacent wells are influenced by the nearby Columbia
River and other factors such as atmospheric pressure.

2.3 CONTAMINANTS OF CONCERN

Waste site contaminants of concern (COCs) identified through process knowledge were
listed in the SAP (DOE-RL 1998a). The COCs for this site include the following:

Cobalt-60
Cesium-137
Europium-152
Europium-154
Strontium-90
Uranium-233/234
Uranium-238.
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1.0 INTRODUCTION

11 PURPOSE

This closeout information package documents the attainment of the remedial action
objectives (RAOs) and corresponding remedial action goals (RAGs) for the 116-DR-7
inkwell Crib (also referred to herein as the 116-DR-7 site). RAOs are narrative
statements that define the extent to which the waste sites require cleanup to protect
human health and the environment. RAGs are contaminant-specific numerical cleanup
criteria developed to guide the remedial actions to meet the RAOs. Site-specific data
evaluations are presented to demonstrate protection from dlrect exposure and
protection of groundwater and the Columbia River.

As shown in Figure 1, the 116-DR-7 site is located within the 100-DR-2 Operable Unit in
the 100 Areas of the Hanford Site in southeastern Washington State.

1.2 REMEDIATION AUTHORITY

The site remediation was performed in accordance with the July 1999 Interim Action
Record of Decision for the 100-BC-1, 100-BC-2, 100-DR-1, 100-DR-2, 100-FR-1, 100-
FR-2, 100-HR-1, 100-HR-2, 100-KR-1, 100-KR-2, 100-1U-2, 100-iU-6, and 200-CW-3
Operable Units (Remaining Sites ROD [EPA 1999]). The ROD provides the U.S,
Department of Energy, Richland Operations Office (RL) the authority and guidelines to
conduct this remedial action at the site. The preferred remedy specified in the ROD is
excavation and disposal of contaminated materials at the Environmental Restoration
Disposal Facility (ERDF). The RAOs are described in the ROD (EPA 1999) and are
summarized along with the corresponding RAGs in Section 4.0. Methods to attain the
RAOs are presented in the Remedial Design Report/Remedtal Action Work Plan for the
100 Area (RDR/RAWP) (DOE-RL 1998b) and are discussed in further detail in the
100 Area Remedial Action Sampling and Analysis Plan (SAP [DOE-RL 1998a]) and in
other referenced documents.
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ACRONYMS

oo
COPC
Ecology
EPA
ERDF
HEIS
MDA
NGVD29
QTL
RAG
RAQ
RDR/RAWP
RESRAD
RL

ROD
SAP

contaminant of concern

contaminant of potential concem

Washington State Department of Ecology

U.S. Environmental Protection Agency
Environmental Restoration Dispasal Facility

Hanford Environmental Information System
minimum detectable activity

National Geodetic Vertical Datum 1929

Quick Turnaround Laboratory

remedial action goal

remedial action objective

Remedial Design Report/Remedial Action Work Plan
RESidual RADioactivity dose Model

U.S. Department of Energy, Richland Operations Office
Record of Decision -

sampling and analysis plan
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Date Submitted: Operable Unit(s): 100-DR-2 Control Number:
0216/00 2000-04
- Waste Site ID: 116-DR-7 |

Originator: Lead Agency: Ecology
F. M. Corpuz Type of Reclassification Action:

" Rejected  [J
Phong: 373-1661 © Closed Qut &

NoAction O

This form documents agreement among the parties listed below authorizing classificition of the subject unit as
rejected, closed out, or no action and authorizing backiili of the site, if appropriate. Final removal from the NPL
of no action or closed-out sites will occur at a future date,

Description of current waste site condition:

Remadial action at this site has been performed in accordance with remedial action objectives and goale
established by the U.S. Environmental Protection Agency and the Washington State Department of Ecclogy, in
concurrence with the U.S. Depariment of Energy, Richtand Operations Office. The salected remedial action
involved (1) excavating the site to remove the tanks and provide access to subsurface soils for sampling,

(2) disposing of the tanks and contaminated soll at the Environmental Restoration Disposal Facility at the

200 Area of the Hanford Site, and (3) sampling the excavation per the 100 Area Remedial Action Sempling and
Analysis Plan (SAP [DOE-RL 1998a]) and ensuring the analytical results are below limits already documented to
meet the specified soil clean up levels, and (4) backfilling the site with clean soil to adjacent grade efevations.
The axcavation and disposal activities have been completed. The site is currently an open excavation with
sloping walls. The exposed surfaces have all been sampled and analyzed. The site will be backfilled in the near
future. -

Basis for reclassification:

The 116-DR-7 Inkwell Crib has been documented through sampling and analysis to have levels of the ‘
contaminants of concern that are either below detection levels or lower than those required to meet the cleanup
standards specified in the interim Action Record of Decislon for the 100-BC-1, 100-BC-2, 100-DR-1, 100-DR-2,
100-FR-1, 100-FR-2, 100-HR-1, 100-HR-2, 100-KR-1, 100-KR-2, 100-1U-2, 100-1U-6. and 200-CW-3 Opesrable
Units (Remaining Sites ROD [EPA 1999]), and the Remedial Design Report/Remedial Action Work Plan for the
100 Area (DOE-RL 1688h). The remedial actions taken, including verification sample numbers, are described in
the Waste information Data System (WIDS) Summary Report for the 116-DR-7 Inkwell Crib. The complete
sampling results are accessible through the Hanford Environmental Information Systam (HEIS). The sampling
resuits and additional information on the remedial actions are also presented in the attachment to this
reclassification form.




Table A-1. 116-DR-7 Shallow Zone Safnple Data (sample date: 1/21/00.).

Decision| Composite | HEIS U-233/234 U-238 Sr-90 . Cs-137 Co-60 Eu-152 Eu-154
Unit Area  |Number i/ {pCiig) ig) | (pCi ___{pCi {pCil {pCilg)
Result | MDA | Result | MDA Result | MDA | Result MDA | Result MDA | Result MDA | Result MDA
Unit 1 Ad B0OX435 [0.604 J] 0.062 |[0.514 J|0.062 | 001 U] 0.19 } 0.028 U[0.028| 0028 U[0.028] 0.068 U|0.068[ 0088 U] 0.088
A2 BOX438 (0.402 J{ 0.056 {0.387 J{ 0.056 |-0.007 U 0.17 | 0.029 U] 0.029 0.03 U] 003 | 0088 U/ D.068| 0.096 U] 0.096
A3 B0OX439 10.392 J| 0.062 [0.392 J|0.062 | 0.089 U} 0.18 | 0.073 J]| 0.05 0.055 U] 0.055| 0.218 0.1¢ 016 U| 0.16
Ad ﬁXMO 0.386 J O.LQ_S 0.274 J w £0.065 U| 0.17 | 0.072 U| 0.072 0.07 Ul 0.07 0.13 Ul 0.13 021 U} 0.2
QA/QC { Duplicate of | BOX436 |0.609 J] 0.12 [0.448 J] 0.095 |-0.013 U] 0.16 | 0.044 U)] 0.044 0.047 U|0.047 0.1 ul 01 015 U| 015
Samples | B0OX435
Spiiof |BOWTXG[ 0.66 J[0.0330]0.547 J[0.0293| 0.741 U| 0.151 [0.00204 U|0.0192|0.0000476 U |0.0187(-0.00751 U|0.0434|-0.0246 U | 0.0546
BOX435 ) . ‘ .
Equpment | BOX437 |0.371 J| 0.079 {0.363 J| 0.063 [-0.108 U] 0.2 | 0.031 U! 0.031 003 Ul0.036| 007 U] 007 011 Ul 0.11
Blank of ' :
BOX435 )
U = Analyte is below the detection kmits of the methods and instruments used (undetected). -

J = The associated value is an estimated quantity.

NA = Data not available

Negative radionuclide resuits = Radioactive resuits are measured as decay counts (e.g. oounfspermute) An average background subtraction is applied, which may be
more than the specific sample count: therafore, a negative result is possible.

Note:

used as the sample resuit.

lnsomecasesﬂmlabomtoqmportsnovsluebtﬂpromdesanMDA In these cases, IheMDAhasbeen

§ JaWYERY
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.. Warske Site:
116-D-7

BACKFILL CONCURRENCE CHECKLIST

{Concurrence to Proceed with Waste Site Backfill Operations)

WIDS No.:
116-D-7

This checklist is a summary of cleanup verification results for this site. The checklist is intended as an agreement allowing the ERC
subcontractor to backfill this site prior to the issuance of the final cleanup verification package. The lead regulatory agency has been
provided copies of detailed calculations. The results are summarized below.

Regulatory : . . : RAG
Requirement | Remedial Action Goals (RAG) Results Attained Ref.
Direct Exposure — 1. Attain 15 mrenv/yr dose rate Maximum dose calculated by RESRAD
Radionuciides above background over 1000 is 3.57 mrem/yr (not accounting for Yes " A
years. clean backfili}.
Direct Exposure — 1. Attain individual COC RAGs. All individual COC concentrations are Yes B
Nonradionuclides : below the RAGS.
Meet 1. Hazard quotient ratio of <1 for All hazard quotient ratios are below 1. - B
Nonradionuclide Risk noncarcinogens. '
1 ents 2. Cumulative hazard quotient Cumulative hazard quotient ratio is B
ratio of <1 for noncarcinogens. 1.4x10%, .
3. Excess cancer risk of <1 x 10°® Excess cancer risk for individual Yes B
for individual carcinogens. carcinogens are all less than 1 x 107,
4. Attain a cumulative excess Cumulative excess cancer risk is
cancer risk of <1 x 10 for 3.2x 107 B
carcinogens.
Groundwater/River 1. Attain single COC groundwater All single COC Groundwater and river C
Protection — & river RAGS. RAGs have been attained. .
onuclides 2. Attain National Primary All organ specific doses are below the
Drinking Watci Regulations 4-mrem/yr dose standard.
4-mrem/yr (beta/gamma) dose ‘ : C
standard to target Yes
receptor/organ. i
3. Meet National Primary The alpha activity is 0 pCi/L for all
Drinking Water Regulations years. C
15 pCi/L (alpha activity)
standard.
Groundwater/River 1. Attain individual All the groundwater and river RAGs AB
Protection — nonradionuclide groundwater & have been attained. Yes D ’
Nonradionuclides river RAGs,
Other Supporting Sample variance calculation. E,F
Information . .
2. Sample location design. G

All citations above and references on attached sheet are on record with Bechtel Hanford, Inc., Document and Information Services.
Above noted regulatory requirements have been attained.

"Given the attached information, DOE can proceed with backfill of the site with minima ris}
RAOs and RAGs will occur with the submittal, review, and approval of the Cleanup Verification Package by the lead regulatory

Fin{l approval that the site has met

agency.
N/A _N/A b, . 45?“”/ - ¢-o0
Date Ecology Project Managler Date

EPA Project Manager
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Aﬂﬁchmentsl Description
References

A 116-D-7 Cleanup Verification RESRAD Calculations, 0100D-CA-N0020, Rev. 0

B 116-D-7 95% UCL Calculations for Compliance with Cleanup Standards, 0100D-
CA-V0049, Rev. 0

C 116-D-7 Comparison to Drinking Water Standards, 0100D-CA-V0043, Rev. 0

D Estimation of Distribution Coefficients and Leachability of Hexavalent Chromium
in 100-D Area Hanford Formation Sediments, R. J. Serne and K. E. Parker, Pacific
Northwest National Laboratory, Richland, WA, October 28, 1999

E Required Number of Samples for the 116-D-7 Retention Basin Shallow Zone
(Sample Variance Calculations), 0100D-CA-V0045, Rev. 0

F 100-D Hexavalent Chromium Leach Rate Analysis, 0100D-CA-V0089, Rev. 0

G 116-D-7 Deep Zone Cleanup Verification Model, 0100D-CA-V0040, Rev. 0

H 116-D-7 Retention Basin Verification Sampling (Shallow and Deep Zone Sampling

Locations), 0100D-CA-V0034, Rev. 1




Listed Waste — F003 (Methanol)
Bac d

e A small amount of resin and groundwater contained in a resin pump used at the N Springs
Pump and Treat system were inadvertently discharged to the 100-HR-3 Treatment System.

e The resins from the N Springs Pump and Treat System‘are currently being designated as

state-only F003 listed waste because of an assumption that listed waste was discharged to the
1325-N and 1301-N Liquid Waste Disposal Facilities and subsequently to the groundwater.

Attachment 7

¢ The Form 3s of the Dangerous Waste Permit Applications for the 1325-N and 1301-N Liquid

- Waste Disposal Facilities (LWDFs) includes the F003 listed waste code based upon assumed

discharges of spent methanol.

JIssue

¢ Does the F003 listed waste code now apply to the 100-HR-3 Pump and Treat wastes (resins,

PPE, etc), re-injected fluids, aquifer (if it is extracted), etc.
Recommendation

e The F003 code should not be applied to the 100-HR-3 Pump and Treat project because the
groundwater and resins do not contain spent methanol.

Rationale

o Based on information contained in the Part A Form 3s, the discharge concentration of
methanol is estimated to be 0.47 ppm.
s Maximum methanol discharge of 6,200 lbs/yr
* Stream flow rate of 4,320,000 gal/day
* (4,320,000 gal/day) x (8.34 Ibs/gal) x (365 day/yr) = 1.315x10"" Ibs/yr
e (6,200 lbs/yr) + (1.315 x 10*10 lbs/yr) = 4.71 x 107 Ibs methanol/Ib water = 0.47 ppm

¢ This concentration would be further reduced during infiltration into the ground. Assuming a
100 to 1 dilution (as used in the soil remediation projects), the concentration would be below

0.0047 ppm. This concentration would be even further reduced once the material was
introduced into the 100-HR-3 pump and treat system.

¢ Two samples were obtained and analyzed for methanol from the N Springs P&T Project, one
from a drum containing well drilling siurries and one of the influent sample port. Methanol
was not detected (5 ppm undetected). A groundwater sample was also taken from well 199-

N-3. Methanol was not detected in this sample (0.93 ppm undetected).



Attachment 7

077792

Note

» N Springs waste is designated as state-only F003. It is not considered a listed waste under
the federal regulations. Under the federal regulations, the FO03 designation is applied solely
on the characteristic of ignitability. Under 40 CFR 261.3(a)(2)(iii) a waste listed solely due
to a hazardous waste characteristic is no longer a listed waste if mixed with another waste
such that the resultant mixture no longer exhibits the characteristic. The methanol, upon

mixing with water after discharge would no longer be ignitable and hence does not carry the
federal FOO3 code.

Approval

%%u ) é%ﬂ‘_____' /-2 %-08
W. W. Soper, Cleanup Project Manager :

Washington State Department of Ecology
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